



Sunday, September 17, 2023

TIME OF FAST PROJECT REPORT FORM

Project Year & Reference

23-01

Project Name

Environmental Restoration for Adaptation Project

Report Date

Wednesday, September 13, 2023

Project Country

Cameroon

Cooperation and Communication Ranking

Partners & Service Providers

5 Excellent

Target Beneficiaries

5 Excellent

Government & Admin. Offices

5 Excellent

Volunteers & Implementation Team

5 Excellent

Comments on Cooperation & Communication

The cooperation and communication between the Y's Men Club of Common Good Bamenda and their partners, community members, and beneficiaries on the Environmental Restoration for Adaptation project have been commendable. The club's commitment to involving various stakeholders has

fostered a collaborative approach towards achieving the project's objectives. Through open dialogue and active engagement, they have effectively mobilized and empowered the community, ensuring the active participation of all parties involved. This inclusive approach has not only enhanced project outcomes but also nurtured a sense of ownership and sustainability among the 200 young people benefiting from the project.

Detailed Reporting

What were the goals for the reporting period?

Identify and mobilize 300 beneficiaries, training on restoration activities and provision of saplings such as (Cocoa, Coffee , Neem and pear to plant)

What goals were accomplished for the reporting period?

Identification and Mobilization of 300 beneficiaries on Environmental Restoration for Adaptation Project (ERAP) activities.

Training on restoration activities and tree planting.

Provision and planting of 600 fruit trees (Pear , cocoa, nem and coffee)

What were the problems and/or setbacks encountered for the reporting period?

During the two-month reporting period for the Environmental Restoration for Adaptation project, we encountered several challenges and setbacks. Firstly, inclement weather conditions, such as heavy rains and storms, hindered our field activities and delayed progress. Secondly, we faced logistical issues, including transportation constraints and limited availability of necessary equipment and resources. Additionally, engaging and mobilizing community participation proved more challenging than anticipated, requiring additional efforts in community outreach and awareness. Despite these setbacks, we remain committed to overcoming these obstacles and achieving the project's objectives for the benefit of the environment and our community.

What are the solutions or envisaged solutions to these problems/setbacks?

To address the challenges and setbacks encountered during the two-month reporting period for the Environmental Restoration for Adaptation project, we have devised the following solutions. Firstly, we will closely monitor weather forecasts and plan our field activities accordingly to mitigate the impact of inclement weather conditions. Secondly, we will explore alternative transportation

options and work towards securing additional equipment and resources to ensure smooth project implementation. Moreover, we will intensify community engagement efforts by organizing community meetings, workshops, and awareness campaigns to foster active participation and ownership. By implementing these solutions, we aim to overcome the setbacks and ensure the successful execution of the project.

What are the objectives for the next phase or reporting period?

Continue training on Restoration activities, Involving school going children on climate action awareness creation activities. Distribution of planting tools and planting materials

Do you have any remarks or recommendations pertaining to Y's Men/Y Service's involvement in your project?

Recommendation to Y's Men International: The Y's Men Club of Common Good Bamenda recommends that Y's Men International continue supporting and expanding the Environmental Restoration for Adaptation Project. This project has shown promising results in addressing environmental challenges in our community. We suggest further collaboration with local stakeholders, increased funding for capacity building and monitoring, and engagement of youth and women in project activities. By prioritizing sustainability and long-term impact, we believe this project can contribute significantly to environmental restoration and adaptation efforts globally.

Other remarks, comments, suggestions

Y's Men Club of Common Good Bamenda would like to express our gratitude to Y's Men International for funding the Environmental Restoration for Adaptation Project. We believe this initiative will have a significant impact on our local community and the environment. However, we would like to suggest allocating a portion of the grant towards community education and awareness programs to ensure long-term sustainability. Additionally, we encourage collaboration with local environmental organizations and stakeholders to maximize the project's effectiveness. Together, we can create a greener and more resilient future for our community. Thank you for your continued support.

Financial Information

Total Received

CHF 2,250

Total Spent

CHF 2 250

DIVINE AND SONS FARMERS AND PRINTING SHOP
 Dealers and supply of all types of farm inputs / tools such as Water pumps, watering can, sprinklers, hoses, outlass, rain boots, designing and printing of banners, T-shirts, stickers etc.
 Located Opposite Grandstand Commercial Avenue Bamenda.
 Motto: God is Our Strength. Tel: +237 650620439

Cash / ~~Trade Sale~~ Invoice N°0097
 Date: **25 AUG 2023**

Name: **VERNYUY TARDZENYUY SHIYMAH**
 Address: **Y'S MEN CLUB of COMMON GOOD BAMENDA.**

Quantity	Description	Unit Price	Amount
100	Hoes	3500	350000
100	Cutlasses	2500	250000
20	Digging a...	12000	240000
20	Rain B...	6000	120000
Total			960000

Amount in Words: **nine hundred sixty thousand.**

Received the above goods in good condition. No refund of money nor goods after twenty-one days.
 Customer's Signature: *[Signature]* Manager's Signature: *[Signature]*

Scanned with CamScanner



Y's Men Club of Common Good Bamenda
 Northwest Region, Cameroon
 Tel: +237 621070866, Email: ymccommongood@gmail.com
 Environmental Restoration for Adaptation Project


Date of joining: August 5th, 2023 Employee Name: TARDZENYUY SALMATIO LIMBYUY
 Pay Period: **08 SEP 2023** Designation: Training Expert
 National Identity Number: 118842379 Issued Date: 01/04/2016

Earnings	Amount (XAF)	Deductions	Amount (XAF)
Full Salary	150000 XAF	SSA	00
Total Earnings	150000 XAF	Total Deductions	00
		Net Pay	150000 XAF

Amount in Word: One hundred fifty thousand Francs

Signature of Employer: *[Signature]* Signature of Employee: *[Signature]*
Vernyuy Tardzenyuy Shiymah.

Scanned with CamScanner



Y's Men Club of Common Good Bamenda
 Northwest Region, Cameroon
 Tel: +237 621070866, Email: ymccommongood@gmail.com
 Environmental Restoration for Adaptation Project
CASH EXPENDITURE RECEIPT

No. **005** Date: **20 AUG 2023**

I, **Mme KIZZE MEACH KIBONG** have received from **VERNYUY TARDZENYUY SHIYMAH** the sum of **Six hundred thousand (600 000) FCFA**
 Project Name: **Environmental Restoration for Adaptation (ERAP)**
 Being for: **payment for the supply of 400 point Hoes (Proc. Cameroon and Neem)**

Signature of Director: *[Signature]* Signature of Treasurer: *[Signature]*
Vernyuy Tardzenyuy Shiymah.
 ID N°: 401002677
 Date of issue: 9-08-2019
 at NW 11

Scanned with CamScanner




Ya Men Club of Common Good Benue
Northwest Region, Cameroon
Tel: +237 41070886, Email: ymccommongood@gmail.com
Environmental Restoration for Adaptation Project


CASH EXPENDITURE RECEIPT

No. 002 Date 25 AUG 2023
I, Mr. PANJUMA SUJE have received from VERNGY TAZENGY, the sum
of One Hundred Thousand (100,000.00) CFA
Project Name Environmental Restoration for Adaptation (ERAP)
Being for Supply of To 400 Project participants

Signature of Director


Verngy Tazengy
Sujejah

Signature of Executor


ID No: 101632893
Date of Issue: 10-02-2023
at Ouou

Scanned with CamScanner







TOF-GPF Excel report form .x... .pdf